
 

Setting up new Play Radnor projects 
 

Name of pilot: Yoga & Play Location covered: Llandrindod and area 

Date of initial contact: January 2017 Anticipated start date: February 2017 

Initial contact with: Name(s):  
Rachel Maflin - PDO 
Charlotte Hunt 

Phone: 
Email:  cghunt@live.com  
 
GDPR: Need to advise that this personal data will only be used in relation to this 
project, will be deleted if project doesn’t go ahead. Data will be kept securely until 
project end. 

Who is/will be 
involved? 

Individuals: 
Charlotte Hunt 
Rachel Maflin - PDO 

Rep’s & their Organisations: 
 
Play Radnor 

Project concept: To allow parents of toddlers to take part in a yoga session, allowing time for relaxation and exercise, whilst their children made 
use of the Play Hub space. 

How funded? PDO post at Play Radnor funded by Arwain. Play Radnor provided the Hub for free to operate limited number of sessions to 
assess take up.  

Target age(s): Parents of toddlers 

Expected outcomes: Promotion of the Play Hub; parents taking exercise/relaxation opportunity whilst their children play at the Hub; potential for 
income generation if pilot proved popular and could be converted to paid for classes 

Comments: Take up for classes was not as expected and potential for income generation could not be realised.  
 
Pilot ended prior to summer 2017 

mailto:cghunt@live.com


 

Next Steps: PDO to discuss with Charlotte use of the hall and possible dates times. To agree sessions and promotion of project 
● Dates /Times 
● Space needed - Equipment? - Hall area, Charlotte to provide any other necessary equipment. 
● Publicity - Steve to produce poster to be agreed by Charlotte and PDO 
● Period of pilot - 3 months 

Staff required? If yes, how many? What 
experience/qualifications?   DBS? 

None 

Volunteers required? If so, how many and any already 
identified?                   DBS? 

1 class tutor 

Project Name: Yoga & Play 

Start date: March 2017 

Marketing plan: 

Primarily using Facebook and posters to advertise in addition to tutors network.      

End date: June 2017 

Lessons learned: Marketing plan should feature more strongly as part of the project set up to ensure maximum exposure; more feedback from 
tutor regarding progress once started;   

This document will be used as evidence for our ARWAIN grant and may also be used to inform future grant funding applications. 


