


Setting up new Play Radnor projects

| | | |
|--------------------------|--|---|
| Name of pilot: | Coding Club | Location covered: Llandrindod area |
| Date of initial contact: | March 2017 | Anticipated start date: April 2017 |
| Initial contact with: | Name(s): Owen Griffkin -Chair of Trustees Ben Webb - PDO at Play Radnor | Phone: Email: owen.griffkin@gmail.com <i>GDPR: Need to advise that this personal data will only be used in relation to this project, will be deleted if project doesn't go ahead. Data will be kept securely until project end.</i> |
| Who is/will be involved? | Individuals: Steve Nash - Tutor | Rep's & their Organisations: |
| Project concept: | Coding is what makes it possible to create computer software, websites, design your own games & characters, or even your browser or OS. They're all made with code. | |
| How funded? | PDO post from Play Radnor funded by Arwain. Tutor paid from individual contributions. Each person paid a fee to attend, paid in advance to secure a place. | |
| Target age(s): | 8 - 13 year olds | |
| Expected outcomes: | Use a coding app to do your own coding. | |
| Comments: | Owen had suggested this project and knew the coding tutor. PDO contacted him to discuss how the project would work - any requirements in terms of space, materials etc. Popular course, had to turn people away. | |
| Next Steps: | PDO discussed with Steve Nash <ul style="list-style-type: none"> ● Maximum numbers to attend ● Dates and times ● Costs ● Outline of course | |



| | | |
|----------------------|--|---|
| | <ul style="list-style-type: none"> ● Hall venue - any requirements ● Age group - Accompanying parent? <p>Once the above items had been decided, PDO passed this info to Steve to design poster, which was widely circulated amongst our partners, schools etc Jessie our volunteer coordinator also posted this on PR facebook page.</p> | |
| Staff required? | If yes, how many? What experience/qualifications? DBS? | Tutor employed to deliver this course - DBS checked. |
| Volunteers required? | If so, how many and any already identified? DBS? | n/a |
| Project Name: | Coding Club | |
| Start date: | 18/04/17 | |
| Marketing plan: | PR Facebook Posters distributed locally |  |
| End date: | 23/05/18 | |
| Lessons learned: | <p>Very popular course, that everyone seemed to enjoy. Booking in advance helped us to ensure that the course could go ahead - fees taken were used to pay for the tutor. The course was fully booked - 15 children attending</p> | |

This document will be used as evidence for our ARWAIN grant and may also be used to inform future grant funding applications.

